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WO If C ree k D am Nashville District

Weekly Update 31 August 2007

Construction Report

Foundation Grouting. Grouting, embankment drilling
and rock drilling continued on the work platform this
week. Completed holes are being pressure tested and
grouted. To date over 103,242 gallons of grout have

been pumped into the foundation.

Halcomb's Landing. VCI-Doyon continued to place
rock roadbed on the new Power Plant Road and along
US 127. Excavation continued for the water line to the
new restroom facility where concrete formwork contin-
ued. Mitigation work on a slide repair near the comfort
station was completed. The old boat ramp was re-

opened to facilitate work in the new parking area.

Sonic drilling of the embankment on the temporary work platform

Resident Office. Concrete blocks are being set for the
foundation pillars. The parking area and entrance roads
are being laid out. Care is being taken to minimize the

loss of the existing trees on the site.

This Weel’s Activities

e Continue sonic drilling and installation of PVC casing

e Continue rock coring and rock production drilling

e  Continue pressure testing and grouting

e Continue excavation and hauling operations for Halcomb's
Landing

e  Continue foundation work for the new Halcomb’s Landing
restroom facility

e  Continue clearing, grubbing and footer excavation for the

new resident office

Roadbed aggregate in new Halcombs Landing parking lot

Lake Cumberland Elevation

Water Management Report ime:
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water elevation was 680.11 and temperatures have stabilized.
the discharge is 800 cfs. The

plan is to reduce the discharge

to 500 cfs no later than Septem-

ber 6. There has not been any

significant change to the down-

stream conditions. The tempera-

tures at the fossil plants remain

high; however air temperatures
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